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100-K West Pump and Treat – Ion Exchange Columns 
Doubling the capacity of the existing 100-K West pump and treat will 
support more rapid remediation of the 100 K Area groundwater plume. 
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PROJECT SUMMARY 
The River Corridor pump and treat systems treated approximately 28.1 million gallons of groundwater 
and the Central Plateau pump and treat system treated approximately 1.9 million gallons of groundwater 
in April. 
 
During the month of April, 200 well locations were sampled resulting in the collection of 926 
groundwater samples.  In addition, 31 aquifer tubes were sampled at 15 different sites, for a total of 181 
samples being collected. 
  
Well Management drilled and constructed 23 wells this month – eight 100-NR-2 injection wells and 15 
300-FF-5 treatment wells. 
 
EPC led the early and safe completion of the KX Realignment Phase I construction project (completed 40 
days early without incident). 
 

ISMS/EMS Project Level Document Preparation Status 

TOTAL 
ISMS/EMS 

REVIEW/EVAL  ENDORSED/ 
NO ACTION 

CHANGE/FACELIFT  REVISION  NEW  CANCEL 
COMPLETE  To 

Do 
COMPLETE  To 

Do 
COMPLETE  COMPLETE  To 

Do 
COMPLETE 

16  16  NA  0  1  0  5  0  0  6 

 
TARGET ZERO PERFORMANCE 

 CM  
Quantity  

FYTD  
Quantity  Comment  

Days Away, 
Restricted or 
Transferred 

0 0 N/A 

Recordable 
Injuries 

0 2 N/A 

First Aid  
Cases 

2 10 On 4/16/09, an employee jammed her finger 
while attempting to prevent a box from 
falling, resulting in a sprain to the finger. 
(20208) 

On 4/28/09, an employee scraped a finger 
while sliding a base plate of a pump to access 
the port for a water level measurement. 
(20213) 

Near-Misses 0 0 N/A 
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KEY ACCOMPLISHMENTS 
Soil and Groundwater Remediation Project 
ARRA related activities for the month of April were focused on planning. 
 
30.03  Well Drilling and Decommissioning 
Well Management drilled and constructed fifteen 300-FF-5 treatment wells and eight injection gallery 
wells at 100-NR-2.  The first 200-ZP-1 extraction well has been drilled to total depth.  Drilling began on 
five deep vadose zone instrument boreholes at 200-BC Cribs and approximately 85 direct push sites in the 
W4-C burial ground.  Well drilling projects for ARRA funding have been identified. 
 
River Corridor 
30.11 100-KR-4 Operable Unit 
The following groundwater treatment was conducted 100-KR-4 Operable Unit: 

• Approximately 10.9 million gallons at the 100-KR-4 pump and treat system. 
• Approximately 10.7 million gallons pumped at the 100-KX in April. 
• An additional volume of water was processed through the 100-KW pump and treat system during 

April; however, the exact volume cannot be quantified due to issues associated with ongoing 
facility modifications. 

 
Work continues on meeting the 100-KR-4 proposed TPA milestone in late May to treat groundwater at a 
rate of 900 gpm.  KW system expansion acceptance testing is nearing completion, with an anticipated 
completion date of mid-May.  Test results are showing the new extraction wells to be capable of 
providing the additional 100 gpm flow desired.  Detailed design is underway to support Phase 2 
realignment of wells connected to the KX and KR-4 systems. 
 
KR-4, KW, and KX were shutdown on April 28, 2009 due to treatment vessel pressure relief valve 
configuration issues.  Corrective actions were completed for KW and KX, which were restarted. 
 
The following documents were in progress: 

• Revision of the KW RDR/RAWP - RL comments have been incorporated and the Draft A 
document is in transmittal to RL to support regulator review. 

• K Area Decision Unit RI/FS Work Plan - Document was undergoing RL review.  An RL 
comment resolution meeting was held on April 30 and May 1, 2009. 

• Supplemental Interim Action Monitoring Plan for the KR-4 Operable Unit - The draft plan is in 
development. 

• TPA change notice modifying the KX RDR/RAWP to support Phase 2 well realignment - In 
preparation for RL review. 

• TPA change notice modifying HR-3/KR-4 Waste Management Plan to include five newly 
proposed Phase 2 realignment wells - In preparation for RL review. 

 
30.13 00-HR-3 Operable Unit 
HR-3 was also shut down on April 28, 2009, due to pressure relief valve configuration issues.  A work 
package has been prepared and work is continuing to correct the issue.  The following groundwater 
treatment was conducted 100-HR-3 Operable Unit: 

• As of the end of April, the initial round of testing of six different ion exchange resins was 
completed with the two leading resins lasting 35 days with the second still going after 53 days.  
The second round of resin testing is ongoing which includes pH adjustments of the influent.  The 
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results of the resin testing will be used as input into the final configuration of the ion exchange 
columns and resin type to be selected. 

• Approximately 5.4 million gallons pumped at 100-HR-3 in April. 
• Approximately 1.1 million gallons pumped at 100-DR-5 in April. 

 
Central Plateau 
30.21 200-PO-1 Operable Unit 

• Continued work on the draft combined RI/FS report.  A meeting will be held with Ecology to 
review the approach and outline for report. 

• Completed eight of 27 groundwater well samples as part of planned remedial investigation work 
with an expected completion by the end of May. 

• Data interpretation of seismic and airborne electromagnetic (EM) geophysical field surveys 
performed in FY08 continues. Field verification work (i.e., borehole velocity measurements) to 
support the data interpretation process is expected to be completed by June.   

  
30.22 200-UP-1 Operable Unit 

• Operated the 200-UP-1 pump and treat system with two extraction wells. 
• Received minor comments the decisional draft 200-UP-1 and 200-ZP-1 Operable Units Pump and 

Treat System Annual Report for Fiscal Year 2008, DOE/RL-2008-77.  The document is in the 
process of being finalized.  

 
30.23 200-ZP-1 Operable Unit 

• The fourteen extraction wells were down most of the month of April due to Granulated Activated 
Charcoal (GAC) being pulled into the air stripping tower due to a defect in one of the GAC 
filters.  Work was performed to remove GAC from air stripper as well as piping.   

• Two extraction wells in the vicinity of the T Tank Farm continue to pump water to the Effluent 
Treatment Facility at a rate of approximately 45 gpm. 

• Treated approximately 1.95 million gallons of groundwater at 200-ZP-1 in April. 
• Groundwater modeling was completed for this phase of the system design.  Draft report has been 

issued to DOE-RL for review. 
• Documentation was completed and materials are being ordered to support aquifer testing in new 

extraction well C7017 (EW-1). 
 
30.24  200-PW-1 Soil Vapor Extraction (SVE) 

• Active SVE operations began April 1, 2009, with the two new SVE units; passive SVE operations 
are ongoing. 
 

30.31 Regulatory Decisions & Closure Integration 
• Received DOE comments for the Hexavalent Chromium Focus Feasibility Study; comment 

resolution underway. 
• 200-CW-5 – Draft C FS and PP are in preparation; comment resolution to address ERDF costs is 

ongoing. 
• 200-MW-1 – Resolved 200-MW-1 CHPRC review comments on the draft FS and PP. 
• 200-MG-1/2 – Completed responses to EPA’s comments on the 200-MG-2 EE/CA. 
• 200-PW-1/3/6 – Draft B FS is in review by EPA; comments are expected at the end of May.  

Preparation of the Draft B PP is partially complete. 
• 200-UW-1 – preparation for a May DQO workshop is continuing. 
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30.32 Deep Vadose Zone Treatability Test (DVZTT) 
• Deep Vadose Characterization Test – equipment is now in the process of being assembled by 

craft.  The field work to instrument the CPT pushes is underway with the contractor initiating the 
pushes on April 30, 2009.  Additionally, the air emissions plan was approved and signed by the 
regulators on April 30, 2009. 

• Deep Vadose Desiccation Laboratory Testing – PNNL has reviewed the initial code, model 
configuration, and simulation efforts with CHPRC; efforts towards simulations have been 
initiated with initial results to be reviewed with CHPRC in mid May. 

• Deep Vadose Expert Review Panel – The Expert review panel convened on April 28, 2009, and 
provided an out-briefing on April 30, 2009.  The panel will provide a written report in May.  The 
project team will review the recommendations provided by the panel for inclusion into the Pilot 
Test scheduled for April 1, 2010. 

• Uranium Sequestration Testing – All lab experiments were underway in April.  There will be 
numerous incubation periods after which sequential extraction procedures for uranium will be 
used to evaluate the impact of treatment relative to mobility of uranium.  On April 30, 2009, an 
overview briefing followed by a lab tour of the uranium sequestration tests was held with the 
regulators to keep them apprised of progress to date by PNNL in this effort.  This work is on 
schedule to complete by September, 2009. 

• Surface Barrier Study – The Test Plan is nearing completion; a review of the test plan with RL 
and the regulators will be scheduled for early May. 

 
30.01 Integration and Assessment 
Environmental Strategic Planning 
Several workshops were conducted with RL senior management in preparation for the Senior Executive 
Committee meeting scheduled for late April.  The workshops focused on review of the overall strategy, 
the remedial action decision logic, and graphics and presentation materials for the upcoming meeting. 
 
A number of meetings were held with the regulators on the “Outer Area/7th ROD” strategy, the 
Groundwater strategy, and the overall Inner Area strategy.  These meetings were for the purpose of 
gaining regulator feedback on and input to the strategy. 
 
Document Review and Standardization 
Document Review and Standardization (DRS) personnel performed document review activities, 
integration, comment resolution, and/or associated follow-on activities for twelve decision and support 
documents. 
 
Status of Document Annotated Outlines 

• Combined Remedial Investigation/Feasibility Study Report Annotated Outline – Received DOE 
comments plan to revise and share with the regulators by mid-April  

• Remedial Action Closeout Report – Document is being revised to incorporate response to internal 
review comments.  

 
Document Improvement Training – DRS conducted the Document Improvement Training held on 
April 8, 2009.  Over 75 staff with job duties related to CHPRC document production attended the training 
focused on improving the quality of and reducing the time required to produce quality, readable cleanup 
documentation. 
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Risk and Modeling Integration Group 
• Collaborated with WCH on providing justification for using RESRAD in the 100 Area 

remediation. 
• Developed transition plan for the Central Plateau Ecological Risk Assessment to provide direct 

support to remedial decision making for 200 Area OUs. 
• Developed a computational analysis strategy for soil cleanup levels protective of groundwater 

under WAC.  This strategy is developed to support the strategic initiatives for the Central Plateau 
cleanup. 

• Developed a plan for the deliverable “Changes to Document Modeling the Fate & Transport 
Parameters”.  

• Developed and gained approval for a Software Acquisition Plan for the Draft Waste Management 
and Tank Closure EIS models. 

 
Environmental Database Management (EDM) 

• Version 2.0 of “Well Information and Document Lookup” was released on April 30, 2009. 
• The Environmental Data Access for external use was completed in April.  The external web site 

should be available in early May. 
• Version 6.1.3 of the Virtual Library (VL) was deployed on April 27, 2009. 

 
EPC Projects in Support of S&GRP 
EPC led the early and safe completion of the KX Realignment Phase I construction project (completed 40 
days early without incident).  This included the completion of construction activities; the completion of 
construction acceptance testing; and completing outstanding punch list items. 
 
S&GRP and EPC staff worked together in accomplishing the following for the 200 West Groundwater 
Treatment Project: 

• Initiated Carbon Tetrachloride Absorption/Desorption Test in support of resin selection and waste 
stream. 

• Initiated Aquifer Test Construction (equipment procurement and mechanical/electrical panel 
fabrication). 

• Finalized Transfer Building Site Selection for Balance of Plant. 
 

EPC also supported S&GRP by: 
• Completing the Modutank Engineering Evaluation/Cost Analysis (EE/CA); submitting the 

Modutank Closure Plan for DOE/Regulator review for Unit 1; and by awarding the Modutank 
construction subcontract. 

• Completing the 30% design review for the D Expansion Project and by submitting the Plant 
Forces Work Review for construction work at the D Expansion. 

• Starting the KX Realignment Phase II construction activities. 
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MAJOR ISSUES 

Issue Statement – Preparation of the 200-PW-1/3/6 proposed plan is delayed due to pending selection of 
an agreement on a preferred remedy.  The feasibility study, currently under review by the EPA, identifies 
barriers as the preferred alternative based solely upon the technical criteria. This alternative has not been 
acceptable to EPA and their preferred alternative will be provided in a written comment associated with 
the feasibility study. 

Corrective Actions – Concurrence on an approach was received from RL at a meeting held May 14, 
2009; the proposed plan will proceed pending receipt of and agreement to a preferred alternative. 

Status – A baseline change request will be prepared that allows time to resolve comments on the 
feasibility study prior to preparation of the proposed plan.  
 
Issue Statement – A third party inspection of the 100-KX pump and treat identified the potential to have 
water pressure on the vent side of the PRVs on the ion exchange vessels.  This configuration is not in 
conformance with design requirements. 

Corrective Actions – The 100 Area pump and treat systems were shutdown and inspections were 
conducted.  Repairs to the venting configuration were made in a few days at KX and KW and the plant 
restarted.  It was found that the PRVs at both 100-KR-4 and 100-HR-3 had not been inspected for over 10 
years; well beyond the recommend inspection frequency.  100-KR-4 and 100-HR-3 remained off line 
until new PRVs could be ordered.  PRVs for 100-KR-4 were installed on May 16, 2009.  PRVs for HR-3 
are planned to be installed the week of May 18, 2009. 

Status – CHPRC will conduct additional reviews and will bring in a team from CH2M Hill to review the 
PRV inspection program in order to minimize the potential for this type of issue in the future. 
Note:  S&GRP is still on track to be pumping at greater than 900 gpm at 100-KR-4 by end of May 2009.
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RISK MANAGEMENT STATUS 
RL Risk   Working – No Concerns  Increased Confidence 

Risk Passed   Working – Concern  No Change 

New Risk   Working - Critical  Decreased Confidence 

      

 

Month Trend
SGW-001:  100-D Treatment Technology 
Selection Change

Review draft RD/RAWP with regulators; 
maintain close interface to minimize 
impact of regulatory changes

No issues identified to date.

SGW-003A: Central Plateau Drilling - 
200W P&T

Accelerate FY 2010 wells into FY 2009; 
utilize rotary drilling vs. cable-tool; modify 
vadose zone sampling approach

Currently 29% behind schedule; 
recovery plan in development

SGW-067: 100-KR-4 P&T Operates 
Below 900 gpm

Reduce probability  by drilling new wells 
and converting monitoring wells

New wells being connected to KX; KW 
expansion; operational improvements at 
KR-4

SGW-003: Central Plateau Well Drilling 
Demands

Adjust drilling schedules; cross-train 
workforce; eval. sample parameters

Currently behind schedule for 200 West 
P&T wells and for deep vadose zone 
wells

SGW-016: 300-FF-5 Infiltration Barrier 
Treatability Test

Review BPA river level projections to 
time treatability test; accept risk

Current mountain snow pack indicates 
river stage will not be an issue

SGW-035: 200 W P&T Single Wall Piping Discuss alternate leak detection in 
RD/RAWP; engage regulators early

Very low probability that double 
containment will be required

SGW-037: 100-NR-2 Infiltration Gallery 
Pilot Test

Risk accepted without mitigation No issues expected at this time

SGW-050: Regulatory Strategy for 
Decision Docs

Emphasize favorable impact to cleanup 
schedules at SEC meetings 

Favorable initial feedback on cleanup 
strategy could translate to regulatory 
document approach

SGW-051: Aggressive Schedule for 200 
West P&T

Concurrent document/procurement 
process

Currently 30 percent behind schedule; 
recovery plan in development

SGW-031: P&T Design Changes - 100 D Minimize parallel design/construct/ 
regulatory activities; finalize design prior to 
contract award; coordinate well locations 
with WCH

No issues expected

SGW-031A: P&T Design Changes - 200 
West

Finalize design prior to contract award No issues expected at this time

SGW-047: Purgewater System Regulatory 
Issues

Engage regulators in changes in path 
forward and in design process

EE/CA in development for purgewater 
system 

SGW-069: 100-HR-3 ISRM Barrier 
Amendment - Hexavalent Chromium 
Continues to Move through Barrier

Monitor zero valent iron injection; add four 
wells to P&T

100-HR-3 ROD will address final 
remedy in event ISRM barrier does not 
work

BCR Title $000
Beginning Value 1,746   
AWA for ARRA Implementation       3,329 

RL-0030 Management Reserve       5,075 

RL-0030 Management Reserve

CommentsAssessmentRisk Title Risk Strategy/Handling
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PROJECT BASELINE PERFORMANCE ($M) 
Current Month 

 
 

WBS 030/ RL-0030 
Soil and 

Groundwater  
Remediation 

Budgeted 
Cost  

of Work 
Scheduled 

Budgeted 
Cost  

of Work 
Performed 

Actual 
Cost  

of Work 
Performed

Schedule 
Variance 

($)

Schedule 
Variance 

(%) 

Cost 
Variance  

($) 

Cost 
Variance  

(%) 

Budget at 
Completion 
(FY 2009) 

ARRA   0.0    0.0    0.0  (0.0)  -6.9  0.0  75.0    17.1 
Base 13.7  13.4  12.0  (0.3) -2.2  1.4 10.2 125.9 

Total 13.7 13.4 12.0 (0.3) -2.2 1.4 10.3 143.0 

Numbers are rounded to the nearest $0.1M.   

 
ARRA 

CM Schedule Performance:  (-$0.0M/-6.9%) 

The current month schedule variance is within reporting thresholds. 

CM Cost Performance:  ($0.0M/75%) 

The current month cost variance is within reporting thresholds. 

Base 

CM Schedule Performance (-$0.3M/-2.2%) 
Various negative schedule variances that did not exceed the threshold were partially offset by the 
following favorable schedule variance that did exceed its threshold. 
 
Drilling ($507K) 
300-FF-5 well locations were finalized earlier than planned, which allowed staking of the wells 
and subsequent well drilling activities to begin earlier than planned.  Fifteen 300-FF-5 wells 
were drilled, constructed and accepted from the contractor on May 5, 2009, ahead of schedule. 
 
CM Cost Performance ($1.4M/10.3%) 
Major contributors to the positive cost variance are: 
 
Usage Based Services Distribution ($2,188K) 
Usage Based Services for WSCF sampling analysis and Motor Carrier Services were budgeted at 
the direct activity level but have been charged at the 30.90 WBS/CCL level.  Cost corrections 
were processed in April that moved the FYTD charges to the appropriate activities where the 
work was planned.  Future cost will go directly to the planned activities. 
 
Deep Vadose Zone Treatability ($323K) 
The positive cost variance for the month is primarily due to material and labor savings as a result 
of the project team finding used equipment to assist in the fabrication of the air handling 
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equipment and receipt of materials with no corresponding payments.  Current trends indicate that 
a cost underrun for the year is likely. 
 
Groundwater Monitoring and Performance Analysis (-$1,125K) 
A cost correction was completed that moved WSCF Services for Groundwater from WBS 30.90 
account to this WBS, where the work was planned and is being executed.  WSCF cost in the 
future will be charged directly to this account. 
 
100-KR-4 Operable Unit (-$286K) 
The unfavorable cost variance is a result of an over accrual by the vendor for contract 36896-
0009, Pump and Treat Realignment.  The overrun will be offset by the corresponding accrual 
reversal during the May reporting month.  The updated authorized amount and remaining work 
scope for the contract have been reviewed with project controls and the FFS point-of-contact.  
 

Fiscal Year-to-Date 
 
 

WBS 030/ RL-0030 
Soil and 

Groundwater  
Remediation 

Budgeted 
Cost  

of Work 
Scheduled 

Budgeted 
Cost  

of Work 
Performed 

Actual 
Cost  

of Work 
Performed

Schedule 
Variance 

($)

Schedule 
Variance 

(%) 

Cost 
Variance  

($) 

Cost 
Variance  

(%) 

Budget at 
Completion 
(FY 2009) 

ARRA   0.0    0.0    0.0  (0.0)  -6.9  0.0  75.0    17.1 
Base 65.5  63.0 62.1  (2.5) -3.8  0.9 1.4 125.9 

Total 65.6 63.0 62.2 (0.3) -3.8 0.9 1.4 143.0 

Numbers are rounded to the nearest $0.1M.   

 
ARRA 

FYTD Schedule Performance: (-$0.0M/-6.9%)  
The schedule variance is within reporting thresholds. 

FYTD Cost Performance: (+$0.0M/+75%)  
The cost variance is within reporting thresholds. 

Base 

FYTD Schedule Performance (-$2.5M/-3.8%) 
The schedule variance is within reporting thresholds. 

FYTD Cost Performance (+$0.9M/+1.4%) 
Various positive cost variances that did not exceed the threshold were partially offset by the 
following negative cost variance that did exceed the threshold. 
 
Project Management (-$760K) 
A budget of $1.2M was provided to PBS RL-30 to cover CHPRC transition activities.  The 
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actual cost for transition allocated to RL-30 has exceeded the budget by $778K.  CHPRC finance 
is working this issue from the company level. 
 
Contract Performance Report Formats are provided in Appendix A.  
 

FUNDS vs. SPEND FORECAST 
($M) 

 
 FY 2009  

WBS 030/ RL-0030 
Soil and 

Groundwater  
Remediation 

Projected 
Funding

Spending 
Forecast Variance 

ARRA   19.5   19.5 0.0 

Base 142.1 142.1 0.0 

Total 161.6 161.6 0.0 
 

Funds Analysis 
Baseline was updated based on the Advanced Work Authorization which includes the addition of 
the ARRA work scope.  Funding for FY 2009 was increased to $161.6M. 
 
Critical Path Schedule 
Critical path analysis is limited as the contract cycle schedule is under development.  Critical 
path analysis for sub-project activities that complete in FY 2009 can be provided upon request. 
 
Estimate at Completion 
CHPRC will conduct an initial Estimate at Completion (EAC) in June 2009.  For this report, the 
EAC and fiscal year Budget at Completion are considered equal. 
 
Baseline Change Requests 
BCR AWA-PRC-09-003 was submitted to RL and implemented in the baseline file this month. 
 

MILESTONE ACHIEVEMENT 

Number Title Type 
Due  
Date 

Actual 
Date 

Forecast 
Date 

Status/ 
Comment 

P-015-65 Submit RI/FS Work Plan 
For 100-KR-1/2/4 OUs For 
GW And Soil 

TPA 5/31/09  5/31/09 On schedule.  
Proposed by 
TA signed 
2/3/09. 
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Number Title Type 
Due  
Date 

Actual 
Date 

Forecast 
Date 

Status/ 
Comment 

P-015-69 Submit RI/FS Work Plan 
For 100-HR-1/2/3 And 100-
DR-1/2 OUs 

TPA 5/31/09  5/31/09 On schedule.  
Proposed by 
TA signed 
2/3/09. 

P-016-111A Expand Pump And Treat 
System At 100-KR-4 OU To 
900 GPM Capacity 

TPA 5/31/09  5/31/09 On schedule.  
Proposed by 
TA signed 
2/3/09. 

M-024-58B Initiate Discussions on Well 
Commitments. 

TPA 6/1/09  6/1/09 On schedule. 

M-091-40L-22 Submit January to March 
2nd Quarter FY-09 Burial 
Ground Sample Results. 

TPA  6/15/09  5/30/09 Report 
submitted to 
RL from 
CHPRC on 
5/6/09. 

M-015-53 Begin Field Test Activities 
for Desiccation Field 
Testing at 200-BC-1 (Cribs) 
for Tc-99 Remediation. 

TPA 6/30/09  6/1/09 On schedule. 

M-24-60-T01 Conclude Discussions of 
Well Commitments Initiated 
Under M-024-058 and Add 
a New Interim M-024 
Milestone Commitment for 
12/31/12 to Incorporate New 
Well Installations Needed to 
Maintain a Three-year 
Rolling Prioritized Drilling 
Schedule. 

TPA 8/1/09  8/1/09 On schedule. 

M-091-40L-23 Submit April to June 3rd 
Quarter FY-09 Burial 
Ground Sample Results. 

TPA  9/15/09  8/30/09 On schedule. 

M-015-44B Submit 200-MW-1 OU FS 
and proposed plan to EPA.  

TPA  9/30/09  9/30/09 On schedule. 

P-015-63 Submit RI/FS Work Plan 
For 100-FR-1/2/3 And 100-
IU-2/6 For GW & Soil 

TPA 9/30/09  9/30/09 On schedule.  
Proposed by 
TA signed 
2/3/09.

P-015-67 Submit RI/FS Work Plan 
For 100-BC-1/2/5 OUs For 
GW And Soil 

TPA 9/30/09  9/30/09 On schedule.  
Proposed by 
TA signed 
2/3/09.
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Number Title Type 
Due  
Date 

Actual 
Date 

Forecast 
Date 

Status/ 
Comment 

P-015-71 Submit RI/FS Work Plan 
For 300-FF-2/5 OUs For 
GW And Soil 

TPA 10/31/09  10/31/09 On schedule.  
Proposed by 
TA signed 
2/3/09. 

M-091-40L-24 Submit July to September 
4th Quarter FY-09 Burial 
Ground Sample Results. 

TPA  12/15/09  11/30/09 On schedule. 

M-015-25C Submit a remedial 
investigation (RI) Phase II 
report for 200-PO-1.  

TPA  12/30/09   M-15-09-01 is 
recommending 
deleting this 
milestone; 
workscope 
covered by P-
016-73. 

P-015-40E Parties Will Complete 
Negotiations And DOE Will 
Submit Change Packages 
W/New Milestones For 
RI/FS Process For Specified 
Operable Units.  

TPA 12/31/09  12/31/09 On schedule.  
Proposed by 
TA signed 
2/3/09. 

M-016-14B Submit a draft CERCLA 
proposed plan, 100-NR-1/2. 

TPA  12/31/09  12/31/09 On schedule. 

M-024-60 DOE shall install a 
minimum of 30 wells.  

TPA  12/31/09   Ahead of 
schedule. 

P-016-112A Complete Demos For 
Biostimulation And 
Electrocoagulation 

TPA 12/30/09 
 

 12/30/09 On schedule.  
Proposed by 
TA signed 
2/3/09. 

M-015-54 Submit Report on Reactive 
Gas Testing for 
Sequestration of Uranium 

TPA 1/31/10  1/31/10 On schedule 

 

SELF-PERFORMED WORK 
The Section H.20 clause entitled “Self-Performed Work” is addressed in the Overview. 

 

GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 
None identified. 


